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Columbia Regional Health Office
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

408/003-01-2007   
HVAC Upgrade

$238,000.00 Dunning-Martin Engineers Bob Qualey
$200,860.00 Project Not Started 11/06/07: Change Designer, selection referred to 

subcommittee
11/07/07: Project expected to be complete by 8/2008

Renovation

1 Project ( Total Budgeted Cost of Projects )$238,000.00

East Tennessee Regional Health Office
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

408/001-01-2007   
HVAC Upgrade

$175,000.00 Dunning-Martin Engineers Bob Qualey
New CA East TN$145,200.00 Project Not Started 11/06/07: Change Designer, selection referred to 

subcommittee
11/07/07: Project expected to be complete 8/2008

Renovation

1 Project ( Total Budgeted Cost of Projects )$175,000.00

Shelby County Regional Forensic Center
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

400/000-01-2005-01
New Facility

$13,250,000.00 Buchart-Horn, Inc. Nick DePalma
Ron Sabelhaus$0.00 Design Started - Program Verifica 11/13/07:  Waiting on City to select site

New Construction

1 Project ( Total Budgeted Cost of Projects )$13,250,000.00

Southwest Tennessee Regional Health Lab
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

408/005-01-2002   
Renovate Regional Health Lab

$3,460,000.00 Pickering Firm, Inc. Bob Qualey
Ron Sabelhaus$1,705,000.00 Design Development Phase

Renovation

1 Project ( Total Budgeted Cost of Projects )$3,460,000.00
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Upper Cumberland Regional Health Facility
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

408/009-01-2004   
New Facility

$14,900,000.00 JV Thomas Miller/Upland Design Bob Qualey
Tim Shelton$10,244,850.00 Construction Document Phase 11/07/07: Project expected to be complete by 9/2009

New Construction

1 Project ( Total Budgeted Cost of Projects )$14,900,000.00

$32,023,000.00Department Totals:  Projects  Valued  at5 ( Total Budgeted Cost of Projects )
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